

seereference.com Development Roadmap

Project Vision

To develop seereference.com into an AI-assisted engineering ecosystem that enables intelligent knowledge management, digital reference systems, and technology innovation.

Phase 1 — Foundation & Prototype

Timeline:

0–6 Months

Objectives:

- Complete website foundation
- Define product architecture
- Develop MVP concepts
- Establish AI-assisted workflows
- Create investor demonstration materials

Deliverables:

- ✓ Website platform
 - ✓ Product documentation
 - ✓ Project Charter
 - ✓ Investor Pitch Deck
 - ✓ Funding Strategy
-

Phase 2 — Minimum Viable Product (MVP)

Timeline:

6–12 Months

Objectives:

- Build functional AI knowledge platform
- Develop user testing environment
- Implement core automation features
- Improve user experience

Deliverables:

- AI-assisted knowledge tools
 - Digital reference system
 - User dashboard
 - Prototype AI workflows
-

Phase 3 — Commercial Launch

Timeline:

12–24 Months

Objectives:

- Launch subscription services
- Acquire initial customers
- Establish partnerships
- Expand product capabilities

Deliverables:

- Public platform release
 - Subscription model
 - Customer support system
 - Marketing strategy
-

Phase 4 — Enterprise Expansion

Timeline:

24–36 Months

Objectives:

- Develop enterprise solutions
- Create advanced AI services
- Expand globally

Deliverables:

- Enterprise platform
 - API integrations
 - Strategic partnerships
 - International growth
-

Technology Roadmap

Current

- Static web platform
- Digital documentation system
- AI-assisted development workflow

Future

- AI agents
- Cloud infrastructure
- Automated knowledge processing
- Advanced search systems
- Enterprise integrations

Key Milestones

Period	Milestone
Month 3	Documentation and prototype foundation
Month 6	MVP planning complete
Month 12	First functional platform
Month 18	Commercial launch
Month 36	Enterprise ecosystem

Document:

Development Roadmap

Version:

1.0